Project: USH 41 DEPERE - SUAMICO

Major Project Status Report
February, 2005

Enumeration Year: 2003 District:

03

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cogt to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) | 2002 Dollars|2005 Dollars| Feb.2005 | Aug.2005 | (Millions) | Percent Reason for Changein Cost Estimate
This project was enumerated in the Budget, not through the TPC process
Design was not included in the original estimate
The current design estimate is similar to other projects of this type and complexity
Design $2.2 $30.3 $0.0 $0.0 $32.5 N/A N/A N/A
This project was enumerated in the Budget, not through the TPC process
Real estate costs have been increasing faster than inflation in the corridor
Current estimates include higher land costs
Real Estate $0.0 $23.7 $14.8 $16.4 $23.7 N/A N/A N/A
- This project was enumerated in the Budget, not through the TPC process
- Cost increases above the original estimate include:
o Continued refinement of design ($67 mil)
o Jurisdictional transfer of existing highways ($13 mil)
Congtruction $0.0 $308.5 $190.2 $210.9 $308.5 N/A N/A N/A o0 Community sensitive design ($10 mil)
o0 Specia law enforcement contract to increase safety during construction ($1.8 mil)
o Construction engineering ($26.3 mil)
Totals $2.2 $362.5 $205.0 $227.3 $364.7 N/A N/A N/A
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